

ID	Task Name	Duration	Start	1st Half				2nd Half				1st Half				2nd Half				1st Half				2nd Half											
				Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4		Q1		Q2		Q3		Q4		Q1		Q2					
				N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	
1	Today	0 days	Oct 11 '13	Today ◆ 10/11																															
2	Review institutional data	3 wks	Oct 11 '13	Review institutional data 10/31																															
3	QEP proposals due	0 days	Nov 1 '13	QEP proposals due ◆ 11/1																															
4	QEP proposals review	0 days	Nov 18 '13	QEP proposals review ◆ 11/18																															
5	Meet w/ QEP comm to rev	0 days	Nov 25 '13	w/ QEP comm to review institutional data and generate QEP topics ◆ 11/25																															
6	Xmas break	24 days	Dec 15 '13	Xmas break																															
7	Meet with Executives to d	0 days	Jan 23 '14	Meet with Executives to discuss QEP topics ◆ 1/23																															
8	QEP committee generate:	8 wks	Feb 3 '14	QEP committee generates initial topics for QEP 3/28																															
9	Summer break	3.5 mons	May 12 '14	Summer break																															
10	Campus input obtained th	6 wks	Mar 31 '14	ined through student/employer/alumni focus groups and website on additional QEP topics 5/9																															
11	Campus input obtained th	4 wks	Aug 25 '14	Campus input obtained through faculty/staff focus groups and website on additional QEP topics 9/19																															
12	Potential list of QEP topic	1 mon	Sep 22 '14	Potential list of QEP topics selected 10/17																															
13	Campus provides input or	2 mons	Oct 20 '14	Campus provides input on strategies for QEP topics through strategic plannig database 12/12																															
14	Xmas break	24 days	Dec 15 '14	Xmas break																															
15	Campus input analyzed	2 mons	Jan 12 '15	Campus input analyzed 3/6																															
16	Recommendations preser	0 days	Mar 6 '15	Recommendations presented to Leadership committee ◆ 3/6																															
17	Summer break	3.5 mons	May 11 '15	Summer break																															
18	QEP plan written	5 mons	Mar 9 '15	QEP plan written 7/24																															
19	Campus reviews QEP rep	8 wks	Aug 31 '15	Campus reviews QEP report 10/23																															
20	Final revisions to QEP rep	4 wks	Oct 26 '15	Final revisions to QEP report 11/20																															
21	QEP report submitted to S	0 days	Nov 20 '15	QEP report submitted to SACs ◆ 11/20																															
22	On-Site review	0 days	Apr 1 '16	On-Site review ◆ 4/1																															

Project: New QEP plan timeline v2
Date: Oct 11 '13

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary

Progress Summary Rolled Up Milestone Split Project Summary Deadline